
TABLE 3 
Treatability Study Schedule Summary 
In Situ Chemical Oxidation Treatability Study Work Plan, Davis Global 
Communications Site 

Task/Deliverable Tentative Date 

Approve SAP to Support Bench-scale Study June 30, 2005 

Perform Bench-scale Study July 1 to August 1, 2005 

Submit Draft Work Plan to RWQCB August 11, 2005 

RWQCB Completes Review of Draft Work Plan October 10, 2005 

Shut Down Groundwater Pump and Treat October 31, 2005 

Submit Draft Final Work Plan to RWQCB November 9, 2005 

RWQCB Completes Review of Draft Final Work 
Plan December 12, 2005 

Baseline and Semi-annual GW Monitoring Event November 28 to December 2, 2005 

Submit Final Work Plan to RWQCB December 24, 2005 

Perform Groundwater Characterization 
December 24, 2005 to January 11, 
2006 

RWQCB Waste Discharge Requirements 
Complete January 21, 2006 

Install Monitoring Wells January 14 to February 4, 2006 

Conduct Phase 1 ISCO January 23 to June 22, 2006 

Submit Draft Phase 1 Treatability Report/Phase 2 
Addendum July 22, 2006 

Install Phase 2 Monitoring Wells (if needed) October 5 to October 16, 2006 

Conduct Phase 2 ISCO October 16, 2006 to July 16, 2007 

Submit Draft FS Addendum October 14, 2007 

Submit Final ROD June 2008 

 

 


